
MINUTES 

TOWN OF DARIEN BOARD OF EDUCATION CENTRAL OFFICE/ 

MATHER CENTER BUILDING COMMITTEE 

 

Tuesday, October 23, 2012  

 

The regular meeting of the Town of Darien Board of Education Central Office/Mather Center 

Building Committee was held on October 23, 2012.  Present were Chairman David Campbell, Vice 

Chairman Robin Woods, Louis Gesauldi, and Elizabeth Hagerty-Ross.  Also present was Town 

Administrator Karl Kilduff, Clerk of the Works John Ryan, and Architects Tom Arcari and Kevin 

McFarland.   

 

John Hertz was absent. 

 

The meeting was called to order at 12:09 p.m. 

 

NEW BUSINESS 

a) Project Update on Board of Education Central Office Phase 

It was reported that the contracts for the General Contractor were ready for signature to move 

forward with the construction phase. 

 

b) Project Update on Mather Center Phase 

A list of potential value engineering (VE) items from Dappreio Construction was distributed 

to the Committee.  Chairman Campbell stated that it was his goal to secure $350,000 in 

deducts through the value engineering process in order to move forward on all aspects of the 

project.  It was noted that some items on the list may not be taken and that some items were 

still pending a value being assigned.  Mr. McFarland added that there were new items to be 

prices which did not appear on the list. 

 

It was highlighted for the Committee that the biggest VE item was retaining the 30 ton chiller 

and using existing duct work where possible.  The new VE items were described as: 

 Adjusting the patio design with grading and asphalt path in lieu of a retaining wall and 

pavers. 

 Amending the dumpster enclosure to chain link and vinyl strips in lieu of decorative 

wood. 

 Eliminating the stair inside the building at the grade change. 

 Have town resources produce shelving in lieu of the contractor providing the same. 

 Rehabilitate some windows in lieu of a new curtain wall. 

 

 Hazardous materials abatement remains an outstanding issue.  Mr. Ryan reported that draft 

bid specifications are due on November 7 and that would include an estimated cost for the 

work. 

 

 Mr. Arcari recommended to the Committee that it ask the General Contractor for the length 

of time they would hold the price on VE items so decisions might be made later in the 

project. 
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c) Other Items of Relevance to the Committee   

Mr. Ryan reported that 35 Leroy was now one month behind schedule which would have the 

Board of Education move take place near the Easter break.  Coordinating the move was 

briefly discussed. 

 

It was noted that the Committee was still waiting on a response from Mr. Lynch regarding 

those offices at 35 Leroy preferring VCT or carpeting in order to finalize one of the value 

engineering items. 

 

Ms. Hagerty-Ross moved, seconded by Ms. Woods, to approve the minutes of October 16, 

2012.  The motion passed 4-0. 

 

ADJOURNMENT 

The meeting was adjourned at 12:30 p.m. 

 

Respectfully submitted 

Karl F. Kilduff 

Town Administrator 


